Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution

Initial OPAs

DPS Benchmarking Study

Initial Workshop 12/18 Notice to Public on Process 1/4-1/8 Issue RFP 1/04
and Soliciting Comments Responses Due 1/25
1* Draft of Comprehensive 2/1 Workshop on Criteria & OPA 1/22 Decision on 2/1
Document (DPS) Process Contractor
2" Workshop 2/8- Submission of Proposed 2/5 Negotiations 2/05
2/19 Evaluation Criteria to Board Concluded
2" Draft of Comprehensive 3/15 Board Order on What Initial 3/9 State Approval of | 2/17-
Document OPA Process Should Be Contract 3/05
3" Workshop (if necessary) 3/22- Data Gathering and Through Draft Report 4/29
3/26 Investigation 5/25 . /
3" Draft of Comprehensive 4/15 Parties to File Draft 4/29 " Final Report 5/25
Document and 1* Draft of Information to Be Considered f
Order(s) of Appointment by Board in Initial OPAs /
4™ Workshop (if necessary) 4/22- First OPA Workshop 5/11 /
4/26
Second Draft of Order(s) of 5/14 Parties to File Final 5/25 V
Appointment Information to Be Considered
by Board in Initial OPAs
Earliest Date for Order of After Second OPA Workshop (if 6/7
Appointment 7/22 necessary)
Parties to File 6/17
Recommendations and
Proposed Findings
Parties to File Responses to 7/1
Recommendations
Target Date for Proposal for | 7/22

Decision
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